Six-Degree-of-Freedom Dynamic Test System (SDTS) User Test Planning Guide by Stokes, LeBarian
Abstract – Six-Degree-of-Freedom Dynamic Test System (SDTS) User 
Test Planning Guide 
 
Test process, milestones and inputs are unknowns to first-time users of the SDTS. The 
User Test Planning Guide aids in establishing expectations for both NASA and non-
NASA facility customers.  The potential audience for this guide includes both internal 
and commercial spaceflight hardware/software developers.  It is intended to assist their 
test engineering personnel in test planning and execution.  Material covered includes a 
roadmap of the test process, roles and responsibilities of facility and user, major 
milestones, facility capabilities, and inputs required by the facility.  Samples of 
deliverables, test article interfaces, and inputs necessary to define test scope, cost, and 
schedule are included as an appendix to the guide. 
https://ntrs.nasa.gov/search.jsp?R=20120016822 2019-08-30T23:22:51+00:00Z
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1.0 Introduction 
The Johnson Space Center (JSC) has created and refined innovative analysis, design, 
development, and testing techniques that have been demonstrated in all phases of spaceflight.  
JSC is uniquely positioned to apply this expertise to components, systems, and vehicles that 
operate in remote or harsh environments.  We offer a highly skilled workforce, unique facilities, 
flexible project management, and a proven management system. 
1.1 Purpose 
The purpose of this guide is to acquaint Requesters with the requirements for test, analysis, or 
simulation services at JSC.  The guide includes facility services and capabilities, inputs required 
by the facility, major milestones, a roadmap of the facility’s process, and roles and 
responsibilities of the facility and the Requester.  Samples of deliverables, facility interfaces, and 
inputs necessary to define the cost and schedule are included as appendices to the guide. 
1.2 Facility Availability 
JSC facilities are available for the National Aeronautics and Space Administration (NASA), other 
government agencies, and commercial requesters.  We have developed user-friendly 
agreements to streamline business relationships and are eager to share our unique facilities and 
expertise.  We invite your inquiries regarding application or adaptation of our capabilities to 
satisfy your special requirements.  Briefings on general or specific subjects of mutual interest 
can be arranged at JSC or at your business site. 
1.3 Inquiries 
General inquiries regarding the use of JSC facilities should be directed to: 
JSC Engineering Directorate 
Johnson Space Center 
2101 NASA Parkway, Houston, TX 77058 
Phone:  281-483-8991 
E-mail:  jsc-ea-partnerships@mail.nasa.gov 
Inquiries regarding the Six-Degree-of-Freedom Test System (SDTS) should be directed to: 
LeBarian Stokes 
SDTS Laboratory Manager 
Johnson Space Center 
2101 NASA Parkway, Houston, TX 77058 
Phone:  281-483-8965 
E-mail:  lebarian.stokes-1@nasa.gov 
Please refer to the Engineering Services Web site, http://jsceng.nasa.gov, for additional 
information and general inquiries about test, analysis, and simulation capabilities at JSC. 
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1.5 SDTS Facility Specifications 
Parameter Value 
Payload capacity 3,500 lbm 
Lateral motion range (average) ±40 in. 
Lateral motion range (peak) ±62 in. 
Vertical motion range (maximum) 124 in. 
Angular motion range ±20° 
Data channels available (analog) 96 
Motion table bandwidth (typical) 8 Hz 
Inner control loop (DCS) (typical) 800 Hz 
Outer control loop (SimHost) (typical) 200 Hz 
Average pose accuracy 0.04 in., 0.03 deg. 
Incremental accuracy (typical) 0.006 in. 
Average pose accuracy 0.06 in., 0.07 deg. 
Horizontal roller assembly (five positions) 16, 20, 26, 30, 31 feet tall 
2.0 Facility Layout 
SDTS Equipment Configuration* 
 
* See Appendix A for facility interfaces and sample test configurations.  
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3.0 Safety and Health 
Safety is an integral part of the culture at NASA.  Management, leadership, and employee 
involvement from all organizations are critical to the success of NASA’s safety program.  In 
order to ensure personal safety and a safe test environment throughout the process, the 
Requester shall furnish the facility with the information necessary to perform a hazard 
assessment of the test article.  Additionally, while visiting JSC, the Requester shall follow all 
facility-specific safety and health requirements.  A facility safety briefing shall be provided to all 
personnel prior to the start of the test.  The safety briefing will include a review of the SDTS 
safety rules, potential hazards, and emergency procedures. 
4.0 Test Process Flow 
The flowchart presented below outlines the basic roadmap and significant milestones between 
the initial test request and delivery of test data.  The flow is separated between Test Requester 
actions and Facility actions, highlighting interactions and inputs between the Test Requester 
and the facility Test Director. 
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The test schedule is highly dependent on the complexity of the test, facility availability, and 
sequence of runs.  A detailed schedule shall be developed following a review of the test 
objectives and requirements.  For time-critical testing, this schedule may be accelerated.  Major 
milestones are presented below: 
 
* A test schedule template is included in Appendix D. 
4.1 Export Controlled and Proprietary Information 
The SDTS provides for protection of export controlled and proprietary information and hardware 
throughout the test process.  The Test Requester shall clearly mark all export controlled or 
proprietary hardware items and data provided with a notice of restriction on disclosure or usage.  
The Test Director shall safeguard export controlled or proprietary items from unauthorized use 
and disclosure and ensure that test articles remain secure within the facility and are properly 
sequestered.  Hardware items shall be returned to the Test Requester or disposed of in 
accordance with the Test Requester’s instructions at the completion of the test activity. 
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4.2 Test Initiation Phase 
The test initiation phase establishes the relationship between the Test Requester and the SDTS 
Manager.  The Test Requester shall provide a test request to the SDTS Manager, which will be 
used to determine test feasibility and to develop a cost estimate and a preliminary test schedule.  
An initial requirements review shall define the characteristics of the test article, test objectives, 
and special considerations for the test.  An onsite tour of the facility is highly recommended for 
familiarization and to provide an opportunity for an exchange of technical information. 
 
Inputs: Test Requester provides test request, identifies Test Article Expert 
Activities: SDTS Manager reviews test request to determine test feasibility 
Outputs: Facility provides estimated cost and schedule to Test Requester.  Test Requester 
develops test plan.  Test facility provides assistance as needed. 
4.2.1 Test Request 
The test request outlines the test objectives, test article description, and schedule.  A Test 
Request Worksheet is provided in Appendix B.  This worksheet addresses the basic 
requirements for testing in the SDTS.  It is suggested that the Test Requester complete this 
worksheet to facilitate the development of a preliminary test plan.  Contact the SDTS Manager if 
you have questions about completing the Test Request Worksheet.  At a minimum, the test 
request should include the following information: 
Test Objective 
A brief description of the test requirements, including, but not limited to, the following: 
 Desired test conditions  
 Proposed test approach 
 Test data requirements 
Test Article Description 
A brief description of the test article, including, but not limited to, the following: 
 Size (provide drawings, sketches, photos) 
 Weight 
 Test article interface (e.g.,load points, method of suspension or test article support) 
 Test article interface requirements 
 Orientation 
 Handling and storage requirements 
Schedule 
Identify the required start date and proposed date for test completion. 
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4.2.2 Schedule, Cost Estimate, and Funding 
A cost and schedule estimate, including major milestones, will be delivered to the Test 
Requester following receipt of the Test Request Worksheet. 
 
The cost estimate is completed and provided to the Test Requester who determines if it is 
acceptable.  Once it is approved, the Test Requester initiates the funding transfer to the SDTS 
organization.  The Requester’s organizational budget analyst contacts the budget analyst of the 
Software, Robotics, and Simulation Division (SRSD) to facilitate the transfer of funds for the test.  
After the funds have been received by the SRSD, the SDTS initiates test preparation.  An 
Internal Task Agreement (ITA) also can be used to transfer funds to the SDTS organization 
(SRSD) if the Requester’s organization is one of the JSC program offices that utilize ITAs, such 
as the International Space Station Program.  If the Requester is a non-government entity, a 
Space Act Agreement is usually set up with the non-government partner to identify the NASA 
resources to be utilized and to provide a reimbursable formal agreement between NASA and the 
non-government partner. 
4.3 Test Preparation Phase 
The detailed test plan, test schedule, and test article interface are finalized during the test 
preparation phase.  The Test Requester shall provide detailed test requirements and test article 
documentation to the SDTS Manager.  A Test Readiness Review (TRR) will be held following 
approval of the test plan. 
 
Inputs: Test Requester provides test requirements, test plan, and test article 
documentation 
Activities: Facility reviews test plan, begins assembly of facility interface/support structure(s) 
 Test Requester ships/transports test article to JSC 
Outputs: Test Requester and SDTS Manager approve test plan and test schedule 
 Facility holds TRR 
4.3.1 Test Requirements 
A complete understanding of test requirements is mandatory for a successful test.  Test 
requirements must be defined and reviewed so that the test team understands the effect of the 
requirements on test facility preparation.  The Test Requester shall provide a detailed list of test 
requirements, including, but not limited to, the following: 
 Test simulation requirements 
 Interface requirements (e.g., structural, electrical, mechanical) 
 Data/instrumentation requirements (provided by Test Requester and facility) 
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4.3.2 Test Article Documentation 
Test Article Drawings 
The Test Requester shall provide detailed test article drawings as requested by the facility.  
Test article drawings are used to prepare the facility interfaces, test article support 
structures, and instrumentation connection points. 
 
Test Article Hazard Identification 
The safety of facility personnel, facility equipment, and the test article is imperative to NASA.  
Potential hazards, material compatibility, and facility interfaces will be reviewed with the 
facility prior to testing.  In certain instances, special precautions must be taken, due to the 
severity level of these potential hazards.  The Test Requester may be asked to provide 
further information to clarify or mitigate a potential hazard.  It is highly recommended that the 
Test Requester provide a test article hazard analysis or complete the Test Article Hazard 
Checklist included in Appendix B.  The analysis should consider test article handling, support 
equipment, potential failure modes during the test, hazardous materials, batteries, high-
voltage/current devices, pressurized components, dangerous mechanical devices, sharp 
edges, and any other potential hazards. 
4.3.3 Test Plan 
A test plan shall be developed by the Test Requester.  The test facility can provide assistance 
as needed.  A test plan is necessary to ensure that all requirements of the Test Requester and 
the facility are achieved in an efficient and reproducible manner.  The test plan is instrumental in 
developing the detailed test procedure.  The final test plan shall be approved by the Test 
Requester and the facility.  The test plan will be the controlling document, with respect to scope 
and approach for the test program.  The test plan will include, at a minimum, the test objectives, 
scope, test article description, safety considerations, and data requirements.  Changes to the 
test plan that occur after the TRR that result in a major change to the scope of the test or that 
present new hazards may require a delta TRR.  A sample test plan is included in Appendix D. 
4.3.4 Test Schedule 
A detailed schedule shall be developed by the SDTS Manager and approved by the Test 
Requester.  The schedule shall allow adequate time for review and approval of test 
requirements, assembly of facility interfaces/structures, and delivery of the test article.  The 
schedule of other tests and maintenance activities will be reviewed, and potential conflicts shall 
be addressed by the Test Director. 
4.3.6 Test Article Delivery 
The test article delivery date will be determined on a case-by-case basis.  An agreed-upon 
delivery date shall be captured as a milestone in the test schedule.  The Test Requester shall 
provide detailed handling instructions prior to delivery of the test article, including handling 
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hazards, cleanliness, and storage requirements.  An inspection of the test article shall be 
performed by the facility and the Test Article Expert prior to the start of testing.  NASA 
encourages Test Article Expert participation in the test article integration phase to provide 
immediate feedback on test article handling and any integration issues that arise. 
4.3.7 Test Readiness Review 
A TRR will be held to ensure the completion of all necessary facility and test article activities 
prior to test execution.  The TRR will include the following: 
 Review of the test plan, test procedures, and other required test documentation 
 Confirmation of facility and test article readiness 
 Review of configuration records, including facility interface control documents, 
instrumentation calibration, and software configuration 
 Assurance that controls are in place to mitigate risks or hazards identified in the Test 
Article Hazard Analysis 
 Verification that data acquisition and processing functions are in place to adequately 
capture all critical data 
 Confirmation that multimedia coverage is adequate to provide recognition and 
assessment of potential test anomalies 
Approval to proceed with test operations is granted by the Test Readiness Review Board 
(TRRB).  The Test Director shall ensure that all TRR actions have been accomplished prior to 
the start of the test.  The TRRB shall convene 1 to 5 business days prior to the start of the test.  
TRRB participants shall include the following: 
 
NASA TRRB Chairman Test Article Expert (Appointed by Test Requester) 
Test Director SDTS Manager 
NASA Test Safety Officer Quality Engineer (as required) 
4.4 Test Execution Phase 
NASA encourages Test Requester participation in the testing activity.  The Test Requester shall 
provide a Test Article Expert to verify that test setup and execution meet the stated objectives.  
The Test Article Expert also shall verify test article performance and approve requested test 
deviations during test operations. 
 
Inputs:  Approval to begin testing received from TRRB 
Activities:  Facility completes facility buildup, detailed test procedure 
  Facility conducts testing activity 
Outputs:  Test completed 
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4.4.1 Test Authority 
The Test Director has the authority and responsibility to direct the test in accordance with the 
approved test plan and to terminate test activities per test rules when danger is imminent or test 
control cannot be maintained.  The Test Director will ensure that positive actions are taken to 
halt any steps in the test procedure whenever unsafe or hazardous test conditions arise.  The 
Test Director, with the concurrence of the Test Article Expert, has the authority to terminate the 
test when sufficient data has been obtained to meet objectives or when objectives cannot be 
met.  Test team personnel will accept directions only from the Test Director. 
4.4.2 Quality Assurance 
Quality Assurance has the responsibility to verify that the test facility is ready for the test by 
ensuring that all constraints to the test have been closed.  For testing of controlled hardware, 
Quality Assurance is available to verify that the test article successfully passes all functional 
acceptance, qualification, or certification requirements.  Quality Assurance will prepare a 
discrepancy report or a material review record to document a nonconformance if the test article 
or equipment fails or deviates from specified limits.  Quality Assurance also is available to 
monitor qualification and certification tests to ensure that approved test plans and procedures 
are used, equipment records are maintained, test tools are within calibration, inspection 
checkpoints are completed, and nonconformances are documented.  Consult with the SDTS 
Manager to determine the level of Quality Assurance support required for the test. 
4.4.3 Test Deviations 
Changes to the test procedure shall be approved by the Test Article Expert with concurrence 
from the Test Director.  Deviations that result in a major change to the scope of the test or that 
present new hazards may require a delta TRR. 
4.4.4 Facility Equipment 
The facility equipment is meant for use by JSC personnel.  Prior arrangements shall be made 
with the SDTS Manager for potential use of this equipment by the Test Requester.  The duration 
and type of use will be identified prior to authorization for use.  JSC workstations are not 
available for use by Test Requester personnel.  This is necessary to protect the integrity of the 
facility.  The Test Requester shall make prior arrangements with the SDTS Manager if a 
dedicated workstation is required during testing.  The Test Requester is encouraged to bring a 
laptop for use during the test.  Wireless Internet access is available in the facility. 
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4.5 Test Closeout Phase 
Data shall be delivered to the Test Requester within 10 business days following completion of 
testing.  The Test Requester shall notify the SDTS Manager upon receipt of the data.  
Acceptance of the test data concludes the test activity. 
 
Inputs:  Test completed 
Activities:  Facility ships/transports test article to Test Requester 
 Facility delivers data to Test Requester 
Outputs:  Test Requester accepts data 
 Test Requester completes Customer Feedback form 
4.5.1 Test Report 
A test report is an assembly of test results.  The format of the test report is normally specified by 
the Test Requester and is prepared by the Test Requester or the facility.  The standard test 
report format includes a description of the test and objectives, test observations, test results, 
and data plots. 
4.5.2 Customer Feedback 
The SDTS requests feedback from our customers.  Evaluation of the services we provide 
enables continued improvement to our process.  A Customer Feedback form is included in 
Appendix E.  You are encouraged to complete this form and return it to the SDTS Manager, 
following receipt of the test data.  Your feedback is greatly appreciated. 
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5.0 Facility Access 
Identification badges are required for all persons requiring access to JSC.  The SDTS Manager 
or designee will initiate a badge request for all Test Requester personnel who will be 
participating in the test activity.  Badge requests must be submitted at least 4 days prior to the 
visit to prevent badge processing delays.  Badge requests for non-U.S. citizens may require a 
minimum of 30 business days to process.  Test Requester personnel shall arrive at JSC 
Building 110 to pick up temporary identification badges.  Visitors to JSC must show a current 
picture identification (valid driver’s license, U.S. passport, government ID card). 
The SDTS is located in JSC Building 9 North.  The facility is restricted to authorized personnel.  
Test Requester personnel who will be participating in the test activity must be escorted at all 
times. 
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6.0 Roles and Responsibilities 
SDTS Manager – Responsible for supplying the test product.  The SDTS Manager coordinates 
and communicates with the Test Requester to define test requirements, cost, and schedule. 
 
Test Director – Responsible for performance of the test.  The Test Director leads the testing 
activities, ensuring that procedures are carried out per the SDTS requirements. 
 
Test Requester – The client requesting performance of a test activity.  The Test Requester is 
responsible for the test article and for providing a Test Article Expert. 
 
Test Article Expert – A representative of the Test Requester with thorough knowledge of the test 
article and how it is to be operated in the test environment.  The Test Article Expert also is 
responsible for approving the test plan and verifying that test objectives are met. 
 
Test Safety Officer – Reviews the test article hazard assessment and prepares an integrated 
hazard analysis for the test facility to identify any additional hazards that could result from 
mating the test article to the test facility. 
 
Quality Engineer – Responsible for verifying that the test facility is ready for the test by ensuring 
that all constraints to the test have been closed. 
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Responsibilities Matrix 
Item Test Requester Facility 
Test Request Worksheet Create Review and provide assistance as needed 
Cost and schedule Approve Create and approve 
Hazards Identify test article hazards Create test article/facility integrated hazard analysis 
Test plan Develop and approve Assist, review, and approve 
Detailed test procedure Review Develop and approve 
Facility hardware and 
software setup  
Complete 
Test article and related 
equipment 
Delivery, checkout, interface, 
operation, and handling Mate to test fixture/interface 
Test Readiness Review Approve Conduct and approve 
Test execution 
Verify test article performance 
Verify that test setup and execution 
meet objectives 
Approve requested deviations 
Execute test 
Review and approve requested 
deviations 
Test data/results Notify Test Director of data receipt and approval Deliver to Test Requester 
Removal of test article Remove from facility or provide instruction Execute per request 
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Acronyms 
°C degrees Celsius 
°F degrees Fahrenheit 
3-D three-dimensional 
6-D six-dimensional 
ASCII American Standard Code for Information Interchange 
Cmds Commands 
dBA decibel A-weighting 
DCS Digital Control System 
DOF Degree of Freedom 
EDU Engineering Development Unit 
ft feet 
FTP File Transfer Protocol 
GNC Guidance, Navigation, and Control 
GPS Global Positioning System 
H Height 
HD High Definition 
HDVS High-Definition Video System 
hr hour(s) 
Hz Hertz 
in. inch(es) 
IRIG Inter-Range Instrumentation Group 
ITA Internal Task Agreement 
JSC Johnson Space Center 
L Length 
lb pound(s) 
lbm pound-mass 
LIDS Low Impact Docking System 
m meter(s) 
mm millimeter(s) 
NASA National Aeronautics and Space Administration 
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OBSS Orbital Boom Sensor System 
SDTS Six-Degree-of-Freedom Dynamic Test System 
SRSD Software, Robotics, and Simulation Division 
SSRMS Space Station Remote Manipulator System 
TD Test Director 
TRR Test Readiness Review 
TRRB Test Readiness Review Board 
W Width 
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Appendix A Facility Interfaces and Sample Test Configurations 
The test fixture drawings included in this guide are a sampling of the capabilities within the 
SDTS.  The facility maintains a variety of fixtures to support general and requester-specific 
testing.  Additional test fixtures are available upon request.  The facility also can manufacture 
test fixtures to requester specifications.  Contact the SDTS Manager to discuss test article 
interface requirements. 
 
SDTS Mounting Adapter Plate – Left 
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SDTS Mounting Adapter Plate – Right 
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Appendix B Test Request Worksheet 
Test Requester Information 
Test Article Expert: 
 
Contact Information (Phone, E-mail, Address): 
 
 
Test Objectives 
Purpose of Test: 
 
Proposed Test Start Date: 
 
Critical Test Start Date: 
 
 
Test Article 
Test Article Description: 
 
Physical Dimensions (L/W/H):  
 
Weight:  
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Operational Requirements 
Functional Checks (Describe any functional checks to be performed prior to, during, or after testing): 
 
Continuous Operations (24 hr):  Authorized Shutdown Points:  
 
Test Article Handling Requirements 
Cleanliness Level: 
 
Controlled Access: 
 
Special Moving/Handling: 
 
Storage Requirements: 
 
 
Test Article Interface 
Test Article Interface Design (Facility- or Requester-designed, attach drawings, instructions): 
 
Test Fixture (facility stock, facility fabricated, or requester provided): 
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Designs/Drawings 
We can accept files through a File Transfer Protocol (FTP) site, by e-mail, or via standard mail. 
1. E-mail drawings to jsc-cal-ep6-esta@nasa.gov. 
2. The Test Director will send an invitation to the NASA FTP site to upload and send files. 
3. Mail drawings to National Aeronautics and Space Administration, Attention Martin McClean, Mail Code 
EP6, Lyndon B. Johnson Space Center, Houston, TX 77058 
 
Instrumentation 
Instrumentation (type of instrumentation, number, attach diagram of planned sensor locations): 
 
Instrumentation Provided by Test Requester: 
 
 
Data Acquisition and Recording 
Number of 3-D/6-D Recording Points: 
 
Video Recording (Yes/No): 
 
Sampling Rates: 
 
Photographic Film (Yes/No):  
 
Data File (ASCII/Excel/Trick binary): 
 
Plots (Yes/No): 
 
Other Data Recording: 
 
Special Video Requests: 
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Other Information 
List any other information pertinent to the test: 
 
 
Test Article Hazard Checklist 
A hazard analysis statement is required for any of the following applicable attributes of any of your provided 
hardware (e.g., test article, support equipment). 
Hazard Y N Comments 
Mechanical  
Handling (> 40 lb or > 4 ft in any 
dimension)  
Instability  
Sharp Edges  
Pinch Points  
Exposed Mechanisms (e.g., rotating, 
reciprocating)  
Pressure Systems  
Stored Energy (e.g., springs, weights, 
flywheels)  
Ejected Parts, Projectiles  
Electrical  
Voltage (> 50 volts)  
Batteries  
Generation/Storage (e.g., coils, magnets, 
capacitors)  
Electrostatic Sensitive Devices  
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Hazard Y N Comments 
Thermal  
Hot Surfaces (> 113 °F, 45 °C)  
Heaters  
Cold Surfaces (< 39 °F, 4 °C)  
Cooling Devices  
Material  
Uncontained Brittle Materials  
Test Environment Incompatibility  
Contained Fluids  
Toxic, Corrosive, Flammable Fluids  
Biohazards  
Miscellaneous  
Noise Level (> 85 dBA)  
Ultrasonic  
Pyrotechnics/Explosives  
Lasers  
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Appendix C Instrumentation Provided by Facility 
High-Definition Video System 
The SDTS High-Definition Video System (HDVS) video provides monitoring and recording of 
test activities in the SDTS.  The HDVS is comprised of two separate camera systems: 
 Four Iconix cameras, used primarily to view test articles, can provide detailed, closeup 
video  
 Two Panasonic cameras, with pan, tilt, and zoom capabilities, provide test overview 
monitoring 
Four 17-inch Panasonic monitors provide viewing for the Digital Control System (DCS) Operator 
and the Test Director.  One 52-inch HD monitor provides viewing for test observers.  All camera 
system views are recorded on P2 flash memory modules.  Video files can be post processed 
and archived to portable hard drives.  A Global Positioning System (GPS) clock receiver and 
Inter-Range Instrumentation Group (IRIG) time inserters provide synchronized time information 
for each camera view recorded. 
 
Cartesian Measurement Devices 
Device Specifications 
Optotrak 
 3 and 6 degree-of-freedom, 0.1 mm resolution (0.004 inch) 
 4.7 m x 2.6 m x 3.6 m capture envelope 
 Data rate up to 400 Hz 
Leica Laser Tracker 
 6 degree-of-freedom, 0.001 inch static accuracy 
 0.002 to 0.010 inch dynamic accuracy 
 15 m measurement volume 
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Appendix D Sample Test Plan 
1.0 Introduction 
Include a general description of the dynamic test to be performed on the Six-Degree-of-
Freedom Dynamic Test System (SDTS) 
1.1 Project Overview 
Provide a brief description of the project, such as high-level test requirements and a simulation 
overview.  Also include an approximate test timeframe. 
1.2 Hardware Overview 
Include a high-level description of the hardware to be used for dynamic testing and expected 
delivery dates. 
2.0 Applicable Documents 
List all applicable documents, document numbers, and revisions.  This list may include stress 
analyses, safety documentation, and requirements documents. 
3.0 Test Objectives 
Provide the detailed test objectives.  For example, the dynamic test will characterize the 
translational response of the hardware to various docking parameters.  Indicate if the test is for 
development or flight verification purposes.  Include a test matrix, if applicable. 
4.0 Responsibilities 
4.1 Test Personnel 
Indicate key test personnel and responsibilities.  The list should include the primary points of 
contact for test support, such as the test sponsor, test article expert, hardware test engineer, 
software test engineer, and facility representative. 
4.2 Hardware and Support 
Provide the responsibility for providing the test articles and support equipment; may include 
design and fabrication responsibilities.  In general, the test customer is usually responsible for 
providing the test article hardware, hardware documentation, and test matrix.  The test customer 
also may support test integration and coordination.  The facility is typically responsible for test 
integration, hardware handling/lifting and installation, test procedures, data/video collection, and 
conducting tests. 
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5.0 Test Description 
Provide an overview of the test configuration. 
5.1 Test Article Configuration 
Describe the test article and the configuration(s) for the test.  This may include subsections if 
several different pieces of hardware are used during the test.  Include drawings or photos. 
5.2 Facility Configuration 
Specify the facility configuration for the test.  It may include the position of the rolling structure to 
accommodate hardware test requirements, location and installation of load cell assemblies, the 
use of such measurement systems as Optotrak or the Leica laser system, and the use of any 
video support equipment.  It should also include any facility safety limits for position or load 
aborts. 
5.3 Integrated Test Configuration 
Provide details about the integrated test configuration.  This should include the stack of 
hardware, from the motion table to the fixed upper structure.  A diagram of the test-specific 
frames of reference should be included in this section. 
6.0 Test Operations 
Describe the typical test runs that include the initial conditions, the condition for conclusion of a 
typical test run, and testing limitations.  These also can be described in a test matrix form. 
7.0 Test Data Requirements 
Briefly describe the test data to be measured from the test, and describe the desired format. 
8.0 Safety 
Address any safety concerns in this section. 
Sample Appendix A:  Test Details 
Include appendices, which provide additional test details that are not included in the main body 
of the test plan, such as detailed test matrices or test requirements. 
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Sample Appendix B:  Test Schedule 
Develop a test schedule.  This test schedule template provides a guideline to aid the Test 
Requester in the estimation of the test schedule.  The approved test schedule becomes part of 
the completed test plan. 
 
ID Task Name Duration Start Finish
1 Hardware Dynamic Test 122 days Fri 1/1/10 Mon 6/21/10
2
3 Test Request Preparations 16 days Fri 1/1/10 Fri 1/22/10
4 Review test requirements 10 days Fri 1/1/10 Thu 1/14/10
5 Determine facility support requirements 5 days Fri 1/15/10 Thu 1/21/10
6 Provide test request documents to facility 1 day Fri 1/22/10 Fri 1/22/10
7
8 Facility Hardware Preparations 20 days Mon 1/25/10 Fri 2/19/10
9 Position rolling assembly 5 days Mon 1/25/10 Fri 1/29/10
10 Configure measurement systems 10 days Mon 2/1/10 Fri 2/12/10
11 Install camera systems 5 days Mon 2/15/10 Fri 2/19/10
12
13 Facility Software Preparations 13 days Mon 1/25/10 Wed 2/10/10
14 Configure software per test requirements 5 days Mon 1/25/10 Fri 1/29/10
15 Integrate test simulation 3 days Mon 2/1/10 Wed 2/3/10
16 Perform abort and limit checkout of software 5 days Thu 2/4/10 Wed 2/10/10
17
18 Documentation Preparation 30 days Mon 1/25/10 Fri 3/5/10
19 Prepare test plan 10 days Mon 1/25/10 Fri 2/5/10
20 Prepare test procedures 5 days Mon 2/8/10 Fri 2/12/10
21 Prepare hazard analyses 5 days Mon 2/15/10 Fri 2/19/10
22 Prepare handling/lift documents 5 days Mon 2/22/10 Fri 2/26/10
23 Prepare Test Readiness Review (TRR) document 5 days Mon 3/1/10 Fri 3/5/10
24
25 Test Hardware Installation 14 days Mon 1/25/10 Thu 2/11/10
26 Receive test hardware in facility 1 day Mon 1/25/10 Mon 1/25/10
27 Install hardware in facility 3 days Mon 2/1/10 Wed 2/3/10
28 Integrate measurement system hardware with tes 3 days Thu 2/4/10 Mon 2/8/10
29 Perform integrated safety checkout 3 days Tue 2/9/10 Thu 2/11/10
30
31 Test Readiness Review 1 day Mon 3/8/10 Mon 3/8/10
32
33 Dynamic Testing 10 days Tue 3/9/10 Mon 3/22/10
34
35 Post-Test Activities 65 days Tue 3/23/10 Mon 6/21/10
36 Remove hardware from facility 3 days Tue 3/23/10 Thu 3/25/10
37 Prepare test data and video packages 5 days Tue 3/23/10 Mon 3/29/10
38 Analyze data from test 15 days Tue 3/30/10 Mon 4/19/10
39 Deliver quick look report 15 days Tue 4/20/10 Mon 5/10/10
40 Deliver final test report 30 days Tue 5/11/10 Mon 6/21/10  
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Appendix E Customer Feedback 
 
  
SDTS  
Session Summary Form 
Page 1 of 2 
Date:  
Test Requester:  Organization:  
SDTS Test Director:  Program/Project:  
Scheduled Start Time:  Session Title:  
Session Objective: Additional Components Used: 
 Hardware Development Test
 Hardware Verification Test
 Demo 
 Proof-of-Concept Checkout 
 Other: ____________________ 
 Simulation
 Facility Cameras
 Leica/Optotrak Measurement Systems 
 Audio Communication
 Other: _______________________________ 
Session Summary: 
 
Overall Rating (sponsor only) 
When rating your session in the SDTS, please use the following criteria: 
10:   Testing performed with no problems; required support was excellent 
8-9:  Minor test problems (down time <10% of session) or support at only acceptable level 
6-7:  Objectives not completed due to test problems; objectives accomplished but test downtime of >10% 
of session; unacceptable support 
1-5:  Session of little or no use due to test problems (hardware or software) 
Overall Rating  
(sponsor only) 
1 2 3 4 5 6 7 8 9 10 
           
Discrepancies Resulting In Loss of Time: 
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SDTS Session Summary Form 
Page 2 of 2 
Session Notes:  
Action Items: 
 
  Preparation Start Time  
TD  Preparation End Time  
 
Session Start Time  
Session End Time  
Facility Down Time  
 
